

Project Planning Phase

Date	28 September 2026
Team ID	SWTID-2026-2588
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Planning	USN-1	As an IT administrator, I can identify the existing helpdesk process and its requirements for automatic ticket classification.	2	High	Abinaya S
Sprint-1	Requirement Analysis & Planning	USN-2	As an IT administrator, I can define the business requirements for automatically classifying IT support tickets.	2	High	Afrin U
Sprint-1	Requirement Analysis & Planning	USN-3	As an IT administrator, I can create a new Update Set to store the project configuration.	2	High	Keerthika Devi GS
Sprint-1	Backend Configuration	USN-4	As an IT administrator, I can create a custom Incident Workflow table to store IT ticket records.	3	High	Abinaya S
Sprint-1	Backend Configuration	USN-5	As an IT administrator, I can configure an Auto Number for uniquely identifying ticket records.	2	Medium	Afrin U
Sprint-1	Field Configuration	USN-6	As an IT administrator, I can create the required Caller, Short Description, and Description fields.	2	High	Keerthika Devi GS
Sprint-1	Field Configuration	USN-7	As an IT administrator, I can create Category and Subcategory choice fields for ticket classification.	3	High	Abinaya S
Sprint-1	Field Configuration	USN-8	As an IT administrator, I can create State, Assigned Group, and Assigned To fields.	3	Medium	Afrin U

Sprint-2	Category & Subcategory Dependency	USN-9	As an IT administrator, I can configure the Subcategory field to depend on the selected Category.	3	High	Keerthika Devi GS
Sprint-2	Category & Subcategory Dependency	USN-10	As an IT administrator, I can map Wi-Fi, Projector, Forgot Password, and Slow Computer to their respective categories.	2	High	Abinaya S
Sprint-2	Flow Designer Automation	USN-11	As an IT administrator, I can create a Flow Designer flow to automatically classify newly created tickets.	3	High	Afrin U
Sprint-2	Flow Designer Automation	USN-12	As an IT administrator, I can configure a Record Created trigger for new IT tickets.	2	High	Keerthika Devi GS
Sprint-2	Flow Designer Automation	USN-13	As an IT administrator, I can automatically classify Wi-Fi or Network issues as Network/Wi-Fi.	3	High	Abinaya S
Sprint-2	Flow Designer Automation	USN-14	As an IT administrator, I can automatically classify Projector issues as Hardware/Projector.	3	High	Afrin U
Sprint-2	Flow Designer Automation	USN-15	As an IT administrator, I can automatically classify Password or Login issues as Access/Forgot Password.	3	High	Keerthika Devi GS
Sprint-2	Flow Designer Automation	USN-16	As an IT administrator, I can automatically classify Slow or Hanging computer issues as Performance/Slow Computer.	3	High	Abinaya S
Sprint-2	Email Notification	USN-17	As a caller, I can receive an automated email confirmation after submitting an IT support ticket.	3	Medium	Afrin U
Sprint-3	Testing & Validation	USN-18	As an IT administrator, I can test Wi-Fi ticket classification and verify the assigned Category and Subcategory.	2	High	Keerthika Devi GS
Sprint-3	Testing & Validation	USN-19	As an IT administrator, I can test Projector ticket classification and verify the assigned Category and Subcategory.	2	High	Abinaya S
Sprint-3	Testing & Validation	USN-20	As an IT administrator, I can verify that email notifications are successfully generated for callers.	2	High	Afrin U
Sprint-3	Deployment & Documentation	USN-21	As an IT administrator, I can complete the Project Update Set for deployment.	2	Medium	Keerthika Devi GS

Sprint-3	Deployment & Documentation	USN-22	As an IT administrator, I can export the completed Update Set as an XML file.	2	Medium	Abinaya S
Sprint-3	Deployment & Documentation	USN-23	As a project team, we can prepare the final project documentation and demonstration.	3	Medium	Afrin U

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	19	2 Days	28 Sep 2026	29 Sep 2026	19	29 Sep 2026
Sprint-2	26	2 Days	30 Sep 2026	01 Oct 2026	26	01 Oct 2026
Sprint-3	17	2 Days	02 Oct 2026	03 Oct 2026	17	03 Oct 2026
Total	62	6 Days			62	03 Oct 2026

Story Point Calculation

Sprint 1:

$2 + 2 + 2 + 3 + 2 + 2 + 3 + 3 = 19$ Story Points

Sprint 2:

$3 + 2 + 3 + 2 + 3 + 3 + 3 + 3 + 3 = 25$ Story Points

Sprint 3:

$$2 + 2 + 2 + 2 + 2 + 3 = \mathbf{13 \text{ Story Points}}$$

So, if using the table above, the accurate total is:

$$\mathbf{19 + 25 + 13 = 57 \text{ Story Points.}}$$

Therefore, the tracker should be corrected to:

Sprint	Story Points
Sprint-1	19
Sprint-2	25
Sprint-3	13
Total	57

Velocity

Velocity is the number of Story Points completed by the team during one sprint.

Average Velocity

$$\mathbf{\text{Total Story Points Completed} = 57}$$

$$\mathbf{\text{Number of Sprints} = 3}$$

$$\mathbf{\text{Average Velocity} = \text{Total Story Points} \div \text{Number of Sprints}}$$

$$\mathbf{\text{Average Velocity} = 57 \div 3}$$

$$\mathbf{\text{Average Velocity} = 19 \text{ Story Points per Sprint}}$$

Therefore, the team's average velocity for this project is:

19 Story Points per Sprint

If the sprint duration is **2 days**, the average velocity per day can also be calculated as:

$$\text{Velocity per Day} = 19 \div 2$$

$$\text{Velocity per Day} = 3.17 \text{ Story Points per Day}$$

Burndown Chart

A **Burndown Chart** represents the amount of remaining work against the time available in a sprint. It can be used to track whether the team is completing the planned Story Points throughout each sprint.

Sprint	Total Story Points
Sprint-1	19
Sprint-2	25
Sprint-3	13

For example, the Sprint-1 burndown can be represented as:

Sprint-1 Day	Remaining Story Points
Day 0	19
Day 1	9
Day 2	0

The expected burndown starts at **19 Story Points** and reaches **0 Story Points** by the end of Sprint-1 when all planned work is completed.

Sprint-1 Burndown Chart

Auto Ticket Classification using Flow Designer


Sprint
Sprint-1

Start Date
28 Sep 2026

End Date
29 Sep 2026

Total Story Points
19

Duration
2 Days



Sprint-1 Day	Date	Remaining Story Points
Day 0	28 Sep 2026	19
Day 1	29 Sep 2026	9
Day 2	29 Sep 2026	0

The burndown chart shows the remaining story points during Sprint-1. The sprint started with 19 story points and reached 0 remaining story points by the end of Day 2, indicating that all planned work is completed.

Final Summary

Item	Value
Number of Sprints	3
Total Story Points	57
Sprint-1 Story Points	19
Sprint-2 Story Points	25
Sprint-3 Story Points	13
Average Velocity	19 Story Points/Sprint
Average Daily Velocity	3.17 Story Points/Day