

Sprint Planning

Definitions

A **Sprint** is a fixed period during which the development team works on a defined set of project activities and completes the planned tasks.

An **Epic** is a major project activity that is too large to be completed as a single task. It is divided into smaller **User Stories**.

A **User Story (USN)** represents a small, specific task or functionality that contributes to completing an Epic.

A **Story Point** represents the relative effort and complexity required to complete a User Story. The Fibonacci-based values **1, 2, 3, and 5** are used in this project.

- **1** – Very Easy Task
 - **2** – Easy/Normal Task
 - **3** – Moderate Task
 - **5** – Difficult Task
-

Sprint 1

Epic 1: Requirement Analysis and Planning

User Story	Description	Story Point
USN1	Identify the existing IT helpdesk process	2
USN2	Identify business requirements	2
USN3	Define automatic ticket classification requirements	3

Epic 1 Total = 2 + 2 + 3 = 7 Story Points

The requirement analysis focuses on understanding the existing manual ticket classification process and defining the requirements for automatically assigning categories and subcategories to IT tickets.

Epic 2: Backend Configuration

User Story	Description	Story Point
USN4	Create a new Update Set	2
USN5	Create the Incident Workflow custom table	3
USN6	Configure Auto Number	2

Epic 2 Total = 2 + 3 + 2 = 7 Story Points

The custom table is created to store ticket records, with an auto-number configuration for uniquely identifying tickets.

Epic 3: Field Creation and Configuration

User Story	Description	Story Point
USN7	Create Caller, Short Description and Description fields	2
USN8	Create Category and Subcategory fields	3
USN9	Create State and Assignment fields	3

Epic 3 Total = 2 + 3 + 3 = 8 Story Points

The project includes fields such as Caller, Category, Subcategory, Short Description, Description, State, Assigned Group, and Assigned To.

Total Story Points in Sprint 1

7 + 7 + 8 = 22 Story Points

Sprint 2

Epic 4: Category and Subcategory Dependency

User Story	Description	Story Point
USN10	Configure dependency between Category and Subcategory	3
USN11	Configure Category-Subcategory choice mappings	2

Epic 4 Total = 3 + 2 = 5 Story Points

The dependency ensures that the Subcategory options are displayed according to the selected Category. The project maps Wi-Fi to Network, Projector to Hardware, Forgot Password to Access, and Slow Computer to Performance.

Epic 5: Flow Designer Automation

User Story	Description	Story Point
USN12	Create the Auto Classification Flow	3
USN13	Configure Record Created trigger	2
USN14	Configure Wi-Fi/Network classification	3

USN15	Configure Projector/Hardware classification	3
USN16	Configure Password/Access classification	3
USN17	Configure Slow Computer/Performance classification	3

Epic 5 Total = 3 + 2 + 3 + 3 + 3 + 3 = 17 Story Points

The Flow Designer automation analyzes the ticket description and assigns the appropriate Category and Subcategory based on predefined keywords.

Epic 6: Email Notification

User Story	Description	Story Point
USN18	Configure automated email notification to the caller	3

Epic 6 Total = 3 Story Points

After ticket classification, the flow sends an email notification to the caller confirming that the request has been submitted.

Total Story Points in Sprint 2

5 + 17 + 3 = 25 Story Points

Sprint 3

Epic 7: Testing and Validation

User Story	Description	Story Point
USN19	Test Wi-Fi ticket classification	2
USN20	Test Projector ticket classification	2
USN21	Validate email notification	2

Epic 7 Total = 2 + 2 + 2 = 6 Story Points

Testing verifies that the correct Category and Subcategory are automatically populated and that the email notification is generated for the caller.

Epic 8: Deployment and Documentation

User Story	Description	Story Point
USN22	Complete the Project Update Set	2

USN23	Export the Update Set as XML	2
USN24	Prepare final project documentation	3

Epic 8 Total = 2 + 2 + 3 = 7 Story Points

The deployment process includes completing the Project Update Set and exporting it in XML format for transfer or reuse.

Total Story Points in Sprint 3

6 + 7 = 13 Story Points

Overall Story Point Calculation

Sprint	Total Story Points
Sprint 1	22
Sprint 2	25
Sprint 3	13
Total	60

Velocity Calculation

Velocity = Total Story Points Completed ÷ Number of Sprints

Total Story Points = 60

Number of Sprints = 3

Velocity = 60 ÷ 3

Team Velocity = 20 Story Points per Sprint

Therefore, based on the planned work for the three sprints, the team's calculated velocity is **20 Story Points per Sprint**.